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ESTIMATE RUN 05/27/2004

ESTIMATE SUMMARY 14:03:35

CONTID: C12711 ESTIMATE NO: 0006 PROG 1998

PCN: 12711-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ESCALANTE EAST PERCENT TIME:

PROJECT NO: NH 0501-041

ESCALANTE EAST

NAME OF ROAD: 50

PROJECT COUNTIES: DELTA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 05/27/2004 DATE TIME STARTED 12/19/2003

1225 SO. 7TH. STREET DATE LET 11/06/2003 DATE WORK BEGAN 12/19/2003

DATE AWARDED 11/10/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/26/2003 DATE ACCEPTED

GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 12/19/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,105,185.25 PARTICIPATING $ $ 1,740,192.41

AWARD PROJECT AMT: 9,449,707.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-447,766.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,758.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.00

68.0 TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS200

52.30%

4,820,349.33

1,740,192.41

1,292,425.96

1,286,667.08

$

$

$

$

5,284,835.92

0.00

5,284,835.92

444,673.87

5,729,509.79

-7,066.69

0.00

5,722,443.10

0.00

AMOUNT DUE 5,722,443.10 1,286,667.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,286,667.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12711-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0501-041 ESTIMATE NO: 0006 14:03:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

33,000.00000 1.000 33,000.00

201-00000

0010 *REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-00001

0015 *REMOVAL OF HEADWALL 3.000 3.000

EACH 0.000 0.00

1,700.00000 3.000 5,100.00

202-00015

0020 *REMOVAL OF PIPE 182.000 141.200

M 0.000 0.00

83.00000 141.200 11,719.60

202-00035

0025 *REMOVAL OF END SECTION 21.000 19.000

EACH 0.000 0.00

220.00000 19.000 4,180.00

202-00037

0030 REMOVAL OF BARRICADE 4.000 1.000

EACH 0.000 0.00

11.00000 1.000 11.00

202-00070

0035 *REMOVAL OF DELINEATOR 214.000 106.000

EACH 0.000 0.00

3.00000 106.000 318.00

202-00090

0040 *REMOVAL OF ASPHALT MAT 54,121.000 1,434.000

M2 0.000 0.00

1.10000 1,434.000 1,577.40

202-00220

0045 *REMOVAL OF ASPHALT MAT (PLANING) 56,450.000 0.000

M2 0.000 0.00

1.00000 0.000 0.00

202-00240

0050 *REMOVAL OF PAVEMENT MARKING 1,868.000 201.500

M2 127.030 1,778.42

14.00000 328.530 4,599.42

202-00250

0055 *REMOVAL OF GROUND SIGN 59.000 35.000

EACH 0.000 0.00

90.00000 35.000 3,150.00

202-00810
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PCN: 12711-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0501-041 ESTIMATE NO: 0006 14:03:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF FENCE 494.000 0.000

M 0.000 0.00

1.10000 0.000 0.00

202-01000

0065 *REMOVAL OF GUARDRAIL TYPE 3 567.000 491.000

M 0.000 0.00

7.20000 491.000 3,535.20

202-01130

0070 *REMOVAL OF END ANCHORAGE 13.000 8.000

EACH 0.000 0.00

170.00000 8.000 1,360.00

202-01300

0075 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

202-04001

0080 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

4,300.00000 1.000 4,300.00

202-04002

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 302,382.000 290,912.860

M3 0.000 0.00

4.75000 290,912.860 1,381,836.09

203-00060

0090 *MUCK EXCAVATION 3,000.000 0.000

M3 0.000 0.00

10.00000 0.000 0.00

203-00100

0095 *BLADING 40.000 21.000

HOUR 0.000 0.00

100.00000 21.000 2,100.00

203-01500

0100 *DOZING 80.000 14.000

HOUR 0.000 0.00

110.00000 14.000 1,540.00

203-01550

0105 *STRUCTURE EXCAVATION 5,081.000 3,638.160

M3 1,242.400 14,908.80

12.00000 4,880.560 58,566.72

206-00000

0110 *STRUCTURE BACKFILL (CLASS 1) 403.700 232.700

M3 13.600 748.00

55.00000 246.300 13,546.50

206-00100
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PCN: 12711-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0501-041 ESTIMATE NO: 0006 14:03:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *EROSION LOG (SPECIAL) 4,110.000 0.000

M 0.000 0.00

17.00000 0.000 0.00

208-00006

0120 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

11,000.00000 0.000 0.00

208-00200

0125 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 208,198.000 0.000

L 0.000 0.00

0.20000 0.000 0.00

209-00600

0130 RESET MARKER 1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

210-00060

0135 *RESET GROUND SIGN 4.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-00810

0140 *RESET GUARDRAIL TYPE 3 1,472.000 0.000

M 0.000 0.00

25.00000 0.000 0.00

210-01130

0145 *SEEDING (NATIVE) 34.000 0.000

HA 0.000 0.00

435.00000 0.000 0.00

212-00006

0150 *MULCHING (WEED FREE STRAW) 34.000 0.000

HA 0.000 0.00

1,100.00000 0.000 0.00

213-00004

0155 *MULCH TACKIFIER 3,707.000 0.000

KG 0.000 0.00

3.60000 0.000 0.00

213-00061

0160 *AGGREGATE BASE COURSE (CLASS 1) 73,887.000 37,438.800

M3 24,537.600 404,870.40

16.50000 61,976.400 1,022,610.60

304-01005

0160 MATERIAL ALLOWANCE AGGR BASE COURSE (CLASS 1) 16,964.199

M3 -16,964.199 -125,026.15

7.37000 0.000 0.00
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PCN: 12711-BID ESTIMATE RUN

PROJECT: NH 0501-041 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 MATERIAL ALLOWANCE AGGR BASE COURSE (CLASS 1) 32,190.000

M3 -32,190.000 -237,240.30

7.37000 0.000 0.00

0160 MATERIAL ALLOWANCE ABC CL I 0.000

M3 24,617.000 181,427.29

7.37000 24,617.000 181,427.29

0165 *AGGREGATE BASE COURSE (CLASS 6) 18,743.000 3,594.000

M3 10,031.800 200,636.00

20.00000 13,625.800 272,516.00

304-06007

0165 MATERIAL ALLOWANCE AGG BASE CL 6 15,149.000

M3 -10,031.800 -106,136.44

10.58000 5,117.200 54,139.98

0170 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 585.000 14.710

T 0.000 0.00

90.00000 14.710 1,323.90

403-00720

0175 *STONE MASTIC ASPHALT 30,823.000 0.000

T 0.000 0.00

28.00000 0.000 0.00

403-09110

0180 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 49,456.000 136.340

T 21,438.780 428,775.60

20.00000 21,575.120 431,502.40

403-34801

0180 MATERIAL ALLOWANCE HBP AGGREGATES SX 100 49,319.660

T -21,438.780 -160,790.85

7.50000 27,880.880 209,106.60

0185 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3,165.000 0.000

T 1,307.640 363,523.92

278.00000 1,307.640 363,523.92

411-03342

0190 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 2,250.000 0.000

T 0.000 0.00

283.00000 0.000 0.00

411-03345

0195 EMULSIFIED ASPHALT (SLOW-SETTING) 91,754.000 0.000

L 2,941.000 735.25

0.25000 2,941.000 735.25

411-10255
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PCN: 12711-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0501-041 ESTIMATE NO: 0006 14:03:35

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0200 EMULSIFIED ASPHALT (PRIME COAT) 222,921.000 0.000

L 56,190.219 19,666.58

0.35000 56,190.219 19,666.58

411-10300

0205 *GEOTEXTILE (SEPARATOR) (CLASS A) 5,000.000 375.600

M2 -375.600 -638.52

1.70000 0.000 0.00

420-00130

0210 *GROUTED RIPRAP 636.000 0.000

M3 0.000 0.00

130.00000 0.000 0.00

506-00030

0215 *RIPRAP (225 MM) 36.000 0.000

M3 0.000 0.00

87.00000 0.000 0.00

506-00209

0220 *RIPRAP (450 MM) 49.000 0.000

M3 0.000 0.00

84.00000 0.000 0.00

506-00218

0225 *CONCRETE CLASS B 47.000 21.600

M3 9.290 5,759.80

620.00000 30.890 19,151.80

601-01000

0230 *REINFORCING STEEL 1,635.000 904.050

KG 286.130 429.20

1.50000 1,190.180 1,785.27

602-00000

0235 *450 MM REINFORCED CONCRETE PIPE 17.100 17.100

M 0.000 0.00

220.00000 17.100 3,762.00

603-01180

0240 *600 MM REINFORCED CONCRETE PIPE 692.000 562.060

M 0.000 0.00

220.00000 562.060 123,653.20

603-01240

0245 *750 MM REINFORCED CONCRETE PIPE 11.000 0.000

M 0.000 0.00

360.00000 0.000 0.00

603-01300

0250 *900 MM REINFORCED CONCRETE PIPE 246.970 166.570

M 0.000 0.00

300.00000 166.570 49,971.00

603-01360
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0255 *1050 MM REINFORCED CONCRETE PIPE 59.300 59.300

M 0.000 0.00

390.00000 59.300 23,127.00

603-01420

0260 *1200 MM REINFORCED CONCRETE PIPE 25.000 22.800

M 0.000 0.00

440.00000 22.800 10,032.00

603-01480

0265 *1500 MM REINFORCED CONCRETE PIPE 34.500 34.500

M 0.000 0.00

560.00000 34.500 19,320.00

603-01600

0270 *1800 MM REINFORCED CONCRETE PIPE 41.500 41.500

M 0.000 0.00

890.00000 41.500 36,935.00

603-01720

0275 *2100 MM REINFORCED CONCRETE PIPE 34.200 34.200

M 0.000 0.00

1,300.00000 34.200 44,460.00

603-01840

0280 *450 MM REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

590.00000 4.000 2,360.00

603-05018

0285 *600 MM REINFORCED CONCRETE END SECTION 21.000 17.000

EACH 0.000 0.00

780.00000 17.000 13,260.00

603-05024

0290 *750 MM REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

603-05030

0295 *900 MM REINFORCED CONCRETE END SECTION 4.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

603-05036

0300 *1200 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

603-05048

0305 *900 MM PIPE SAFETY END TREATMENT 6.000 6.000

EACH 0.000 0.00

2,000.00000 6.000 12,000.00

603-33036
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 *1050 MM PIPE SAFETY END TREATMENT 2.000 2.000

EACH 0.000 0.00

2,300.00000 2.000 4,600.00

603-33042

0315 *2400X1800 MM CONCRETE BOX CULVERT (PRECAST) 98.000 44.240

M 0.000 0.00

1,500.00000 44.240 66,360.00

603-70806

0320 *INLET TYPE C (2 M) 5.000 5.000

EACH 0.000 0.00

2,200.00000 5.000 11,000.00

604-00305

0325 *MANHOLE BOX BASE (6 M) 1.000 0.000

EACH 0.000 0.00

19,000.00000 0.000 0.00

604-31020

0330 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 181.000 0.000

M 0.000 0.00

57.00000 0.000 0.00

606-00301

0335 *END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

606-01340

0340 *END ANCHORAGE (FLARED) 8.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005

0345 *LINE POST 1.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-00000

0350 *END POST 3.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-00005

0355 *CORNER AND LINE BRACE POST 5.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

607-00010

0360 *FENCE BARBED WIRE WITH METAL POSTS 569.000 0.000

M 0.000 0.00

6.00000 0.000 0.00

607-01000
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0365 *DELINEATOR (TYPE I) 408.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00001

0370 *DELINEATOR (TYPE II) 68.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

612-00002

0375 *DELINEATOR (TYPE III) 59.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00003

0380 *SIGN PANEL (CLASS I) 18.000 0.000

M2 0.000 0.00

280.00000 0.000 0.00

614-00011

0385 *SIGN PANEL (CLASS II) 34.000 0.000

M2 0.000 0.00

340.00000 0.000 0.00

614-00012

0390 *SIGN PANEL (CLASS III) 13.000 0.000

M2 0.000 0.00

430.00000 0.000 0.00

614-00013

0395 *STEEL SIGN POST (50 MM ROUND) 128.000 0.000

M 0.000 0.00

40.00000 0.000 0.00

614-01502

0400 *STEEL SIGN POST (65 MM ROUND)(SLIPBASE SCH. 80) 118.000 0.000

M 0.000 0.00

60.00000 0.000 0.00

614-01582

0405 *CONSTRUCTION SURVEYING 1.000 0.640

L S 0.060 9,240.00

154,000.00000 0.700 107,800.00

625-00000

0410 *CONSTRUCTION SURVEYING (HOURLY) 100.000 8.500

HOUR 0.000 0.00

126.00000 8.500 1,071.00

625-00001

0415 *MOBILIZATION 1.000 0.600

L S 0.400 230,000.00

575,000.00000 1.000 575,000.00

626-00000
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0420 *PAVEMENT MARKING PAINT 3,162.000 125.000

L 399.200 4,510.96

11.30000 524.200 5,923.46

627-00001

0425 *EPOXY PAVEMENT MARKING 2,340.000 0.000

L 0.000 0.00

17.00000 0.000 0.00

627-00005

0430 *SURVEY MONUMENT (TYPE 2A) 12.000 12.000

EACH 0.000 0.00

480.00000 12.000 5,760.00

629-01021

0435 *FLAGGING 12,000.000 3,821.000

HOUR 2,003.000 40,060.00

20.00000 5,824.000 116,480.00

630-00000

0440 *TRAFFIC CONTROL INSPECTION 80.000 62.000

DAY 9.000 990.00

110.00000 71.000 7,810.00

630-00007

0445 *TRAFFIC CONTROL MANAGEMENT 200.000 54.000

DAY 19.000 8,360.00

440.00000 73.000 32,120.00

630-00012

0450 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

630-80001

0455 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 3.000

EACH 2.000 440.00

220.00000 5.000 1,100.00

630-80336

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 9.000

EACH 4.000 220.00

55.00000 13.000 715.00

630-80341

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 31.000

EACH 12.000 792.00

66.00000 43.000 2,838.00

630-80342

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.000 6.500

EACH 0.000 0.00

77.00000 6.500 500.50

630-80343
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0475 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

4.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

630-80357

0480 *PORTABLE MESSAGE SIGN PANEL 200.000 69.000

DAY 19.000 2,508.00

132.00000 88.000 11,616.00

630-80359

0485 *DRUM CHANNELIZING DEVICE 400.000 112.000

EACH 0.000 0.00

39.00000 112.000 4,368.00

630-80360

0490 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 8.000

EACH 0.000 0.00

44.00000 8.000 352.00

630-80363

0495 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 7.500

EACH 0.000 0.00

50.00000 7.500 375.00

630-80364

0500 *CONCRETE BARRIER (TEMPORARY) 980.000 266.500

M 0.000 0.00

90.00000 266.500 23,985.00

630-80370

0505 *TRAFFIC CONE 250.000 50.000

EACH 0.000 0.00

16.50000 50.000 825.00

630-80380

0510 *IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

630-85010

0515 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0520 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0525 F/A OJT 1,536.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021
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0530 F/A OJT PILOT 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0535 F/A QUALITY INCENTIVE PAYMENT 236,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0540 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0615 FENCE (PLASTIC) 411.000 411.000

M 0.000 0.00

6.00000 411.000 2,466.00

607-11525

0620 RIPRAP (SPECIAL) CO 003 721.700 721.700

M3 0.000 0.00

55.00000 721.700 39,693.50

506-00010

0625 STR BKFL (FLOW-FILL) CO 004, MCR, LINE 3, FLOW-FILL 51.200 51.200

M3 0.000 0.00

79.00000 51.200 4,044.80

206-00065

0630 300 MM CULVERT PIPE CO 005 TEMP CULVERT 64.000 64.000

M 0.000 0.00

182.00000 64.000 11,648.00

617-00012

CAT 0200 $1,290,547.96 5,489,760.98CURRENT AMT 9,850,373.45 $$

CAT NO0300 I-04-L STRUCTURE BID ITEMS 

0550 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

1,900.00000 1.000 1,900.00

202-00495

0555 *CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

4,300.00000 1.000 4,300.00

202-04002

0560 *STRUCTURE EXCAVATION 1,117.200 1,079.400

M3 0.000 0.00

12.00000 1,079.400 12,952.80

206-00000



CONTID: C12711 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12711-BID ESTIMATE RUN 05/27/2004

PROJECT: NH 0501-041 ESTIMATE NO: 0006 14:03:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 I-04-L STRUCTURE BID ITEMS 

0565 *STRUCTURE BACKFILL (CLASS 1) 171.000 171.000

M3 0.000 0.00

55.00000 171.000 9,405.00

206-00100

0570 *AGGREGATE BASE COURSE (CLASS 6) 55.000 55.000

M3 0.000 0.00

20.00000 55.000 1,100.00

304-06007

0575 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,045.200 669.600

M2 375.600 1,878.00

5.00000 1,045.200 5,226.00

420-00110

0580 *RIPRAP (600 MM) 373.000 228.200

M3 0.000 0.00

78.00000 228.200 17,799.60

506-00224

0585 *CONCRETE CLASS B 47.220 47.220

M3 0.000 0.00

620.00000 47.220 29,276.40

601-01000

0590 *CONCRETE CLASS D (BOX CULVERT) 164.000 163.500

M3 0.000 0.00

630.00000 163.500 103,005.00

601-03030

0595 *REINFORCING STEEL 17,856.000 17,856.000

KG 0.000 0.00

1.50000 17,856.000 26,784.00

602-00000

CAT 0300 $1,878.00 211,748.80CURRENT AMT 223,811.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0600 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00002

0605 FIELD LABORATORY (CLASS 2) 1.000 0.800

EACH 0.000 0.00

15,000.00000 0.800 12,000.00

620-00012

0610 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020

CAT 0400 $0.00 28,000.00CURRENT AMT 31,000.00 $$

PROJECT TOTAL 1,292,425.96 $ 5,729,509.78CURRENT AMT 10,105,185.25 $$


